

DCKA-2016-C-0023 - INFRASTRUCTURE OF 17TH STREET NE-SE  
FROM BENNING ROAD NE TO BARNEY CIRCLE SE  
TWO WEEK LOOK-AHEAD SCHEDULE

Date : 4/3/2017  
 Look-Ahead #: 008  
 Revision  
 From 4/3/2017  
 To 4/16/2017



Crew	Activity	DWG PLAN	Structure/Details	MON 03-Apr	TUE 04-Apr	WED 05-Apr	THU 06-Apr	FRI 07-Apr	SAT 08-Apr	MON 10-Apr	TUE 11-Apr	WED 12-Apr	THU 13-Apr	FRI 14-Apr	SAT 15-Apr
	Notify Miss Utility														
<b>SL &amp; TS Works</b>	<b>17th St &amp; C St</b>														
CP2	Sawcut & Excavate roadway and sidewalk for ductbanks	LT-03	M05-L29, M06-L30-P04, M08-L28												
CP2 & MC Dean	Installation of PVC conduits	LT-03	M05-L29, M06-L30-P04, M08-L28												
CP2 & MC Dean	backfill	LT-03	M05-L29, M06-L30-P04, M08-L28												
CP2 & MC Dean	Install Temporary Asphalt	LT-03	M05-L29, M06-L30-P04, M08-L28												
	<b>17th St between Benning Rd - Gales Pl</b>														
MC Dean	Install Temporary Portable Concrete Base & Relocate TS	SG-01	NEC of Benning Rd & 17th	Anytime this week											
MC Dean	Install Temporary Portable Concrete Base & Relocate TS	SG-05	NEC & SEC 17th St & Gales St	Anytime this week											
	<b>DRAINAGE &amp; UTILITY WORKS</b>														
	<b>D St - C St NE</b>														
CP1	Installation of Storm Drain manhole	DD-04	SD MH-6A												
CP1	Installation of basin connect pipe & catch basin	DD-04	SD-10, SD-11												
CP1	Trench backfill & temporary asphalt	DD-04	SD-10, SD-11												
	<b>C St - Constitution Ave NE</b>														
CP3	Trench Excavation & Test Pit	DD-02	for SD MH-4	TP											
CP3	Excavation & Installation of manhole	DD-02	MH4-SD6, MH4-SD7												
CP3	Installation of basin connect pipe	DD-02	MH4-SD6, MH4-SD7												
	<b>CIVIL WORKS</b>														
	<b>PHASE 2B</b>														
	<b>Benning Road - Gales</b>														
CP3	Set Up MOT, Erosion and Sediment Control	MT-28, MT-16													
OMNI 1	Excavation of Sidewalk, Curb, Gutter and Wheelchair Ramp	HD-07	Benning Rd - Gales Pl												
OMNI 1	Installation of granite curb, gutter, wheelchair ramps	HD-07	Benning Rd - Gales Pl												
OMNI 1	Sub-base preparation & installation of curb & gutter, sidewalk	HD07, HD-06	Benning Rd - Gales Pl												
CP1-Juan & Jose															
CP2-Abel															
CP3-Francisco															